SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:58 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: 364 Const Calendar Day: 437 Date: 15-Aug-2013 Thursda)

y y _ g-etls rsaay 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am 06:00 pm Break: 01:00 Over Time: 01:00
Federal ID:

Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Not recorded

Working Day If no, explain:

Diary: Dispute
General Comments
Weekly safety meeting 0800-0900. Track progress of FWS mechanical piping installation. Misc MEP .
paperwork and write diaries.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 2.00 0.00 10.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 2.00 0.00 10.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 2.00 0.00 10.00 D
Di ary: Dispute
Mechanical Piping 126  0-000-000.126 —
The FWS shift was 10 hours today.
| arrived at the bridge at 1100:
Wayne Ellis and lan Burkhart were attaching the clamp portion of the PS-3 to the 2 1/2" DW line from
PP40 along the bike path working west.
Jim Perry, Tim Esquivel, Josh Johnson and Dave Law were working on installing the anchor bolts and PS-
18 pipe support at the top of the south side of the W2E soffet.
Barry Mallaney and Sal Gomez were tacking up the PS-3 similar at Hinge AW along the south barrier of
the WB bridge.
Narciso Biagi assisted all operations at the field foreman.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Di ary: Dispute
128
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 364 Date: 15-Aug-2013 Thursday

Dehumidification System 0-000-000.128 L

At 0900, | discussed the day's activities with Steve Gwizdak. He said that they will be replacing the section
of flex duct at the W2 jacking saddle that was damaged during the lowering of the W2 working platform.

The insulators should be out the next week to begin insulating the reactivation air discharge ducts.

They are working with Bleyco to energize the systems. He estimates that that the systems should be ready
to test within the next few weeks.

At 0930, | called Bill O'Sullivan with regard to the dehumidification work:

Munters will come out for at least 2 times to test the units. ABF will submit a rough test plan soon to which
| committed to a quick turn around.
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